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PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

CONTRACT DAAE07-96-D-T024, DELIVERY ORDER 0099, MODIFICATION 03

DELIVERY ORDER FOR DIESEL ENGINES

PREVIOUS AMOUNT OF DELIVERY ORDER: $1,880,000.00

AMOUNT OF THIS ACTION: $        0.00

NEW TOTAL AMOUNT OF DELIVERY ORDER: $1,880,000.00

a.  This is a unilateral modification issued to extend the Ship-Short and Ship-in-Place authorizations outlined in Modification 02 and

further extend the delivery schedule for CLIN 0133AB.  The Fan Blade is added to the ship-short list, and the due date of 3 Jan 04 is

extended to 31 Jan 04.

b.  This modification authorizes the Contractor to ship-in-place the 100 Each due 31 Jan 04 and ship short the following components:                                                    ______________________________________________________

Fan Clutch Assembly, $580.83 Each

Power Steering Pump, $418.60 Each

Metal Container, $1,790.00 Each

Fan Blade, $126.20 Each

The Contractor is authorized to invoice using the engine unit price of $18,800.00 less the aggregate cost of the missing components

rounded to the nearest whole dollar ($2,916 per engine).  When the Government Quality Assurance Representative signs acceptance on the

Routing Material Inspection and Receiving Report (DD250), the engines become Government property.  The Contractor will remain liable for

repair of any damage to the engines pending final delivery.  Once Power Steering Pumps and Containers become available, the Contractor

shall complete the pump installation then containerize the engines and use a DD Form 1149 to ship the Government property from the

packaging subcontractor (Bryant Products) to its final destination.  At that time the Contractor shall submit final invoices.

c.  All other terms and conditions remain unchanged.

                                               *** END OF NARRATIVE A 003 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0133AB        PRODUCTION QUANTITY                                        100         EA   $  18,800.00000  $      1,880,000.00              ___________________                                                          ______________   __________________

              NOUN: ENGINE,DIESEL

              PRON: EH3A7168EH    PRON AMD: 01    ACRN: AB

              AMS CD: 42301211000

DRESSED 6CTA 8.3 CUMMINS RECON DIESEL ENGINE,

PART NUMBER DR25361RX, WILL BE PROVIDED IN LIEU

OF THE ORDNANCE PART NUMBER SPECIFIED ABOVE,

WHICH IS NO LONGER AVAILABLE THROUGH

NEW ITEM PRODUCTION.

THE RECON ENGINE WILL CARRY A 2-YEAR WARRANTY

WITH UNLIMITED MILEAGE.

THESE ENGINES WILL BE SUBJECT TO ANY CORRECTIVE

ACTION OR CONFIGURATION CHANGE IDENTIFIED BY

THE TRIAL INSTALLATION WHICH TOOK PLACE AT

CAMP DODGE, IA UNDER DELIVERY ORDER

DAAE07-906-D-T024/0070.

                              (End of narrative C001)

CONTRACTOR IS AUTHORIZED TO SHIP-IN-PLACE AND

SHIP SHORT THE FOLLOWING COMPONENTS:

Fan Clutch Assembly, $580.83 Each

Power Steering Pump, $418.60 Each

Metal Container, $1,790.00 Each

Fan Blade, $126.20 Each

CONTRACTOR IS AUTHORIZED TO USE PARTIAL BILLING

USING THE ENGINE UNIT PRICE LESS THE AGGREGATE

COST OF THE MISSING COMPONENTS--

$18,800.00 LESS $2,916.00 = $15,884.00

                              (End of narrative C002)

              Packaging and Marking              _____________________

              PACKAGING/PACKING/SPECIFICATIONS:

                   SEE PACKAGING REQUIREMENTS SHEET

              LEVEL PRESERVATION: Military

              LEVEL PACKING: A

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZV3182T843  W25G1U    J                2
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              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               80           31-JAN-2004

              FOB POINT: Origin

              SHIP TO: FREIGHT ADDRESS                       _______________

              (W25G1U)   XU TRANSPORTATION OFFICER

                         DDSP NEW CUMBERLAND FACILITY

                         BUILDING MISSION DOOR 113 134

                         NEW CUMBERLAND        PA 17070-5001

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-96-D-T024/0099

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               002  W56HZV3182T844  W62G2T    J                2

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               20           31-JAN-2004

              FOB POINT: Origin

              SHIP TO: FREIGHT ADDRESS                       _______________

              (W62G2T)   XU DEF DIST DEPOT SAN JOAQUIN

                         25600 S CHRISMAN ROAD

                         REC WHSE 10 PH 209 839 4307

                         TRACY                 CA 95376-5000

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-96-D-T024/0099

The inspection/acceptance point for

Delivery Order 0099 is as follows:

Bryant Products, INc.  (CAGE 4X711)

816 F Ave., Freeman Field

Seymour, IN  47274

                              (End of narrative F001)

DELIVERY ACCELERATION IS AUTHORIZED PROVIDED

THERE IS NO ADDITIONAL COST TO THE GOVERNMENT.

PARTIAL SHIPMENTS ARE AUTHORIZED AND ENCOURAGED.

                              (End of narrative F002)
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